COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2016

ESTI MATE SUMVARY 15: 43: 26
CONTI D C20310 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20310- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TI ME ALLOW 60 WORK DAYS
SH 23 HOLYOKE TO THE STATE LIN PERCENT TI ME: 40. 00 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO. STA023A- 002
SH 23 HOLYOKE TO THE STATE LI NE
NAVE OF RQAD:
PRQJECT COUNTI ES: PH LLI PS SEDGW CK
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 05/ 20/ 2016 DATE TI ME STARTED 12/30/ 2015
1103 OLD TOME LANE STE 201A DATE LET 05/ 21/ 2015 DATE WORK BEGAN
DATE AWARDED 06/ 22/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 10/ 2015 DATE ACCEPTED
CHEYENNE W 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 12/ 30/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 8,186, 834. 88 PARTI Cl PATI NG $ 3,300, 639. 34 $ 2,986, 279. 80
AWARD PROJECT AM: $  7,797,082.50 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 40. 32% TOTAL EARNI NGS 3,300, 639. 34 2,986, 279. 80
FUNDS AVAI LABLE: $  4,886,195.54 STOCKPI LED MATERI ALS 906, 506. 76 -572,210. 06
GROSS EARNI NGS 4,207, 146. 10 2,414, 069. 74
TOTAL CLAI VB $ 0.00 RETAI NAGE - 86,318. 38 - 76, 887. 59
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,120, 827.72 2,337,182.15
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,120, 827.72 2,337,182.15
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 2,337,182.15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20310-BI D ESTI MATE RUN 05/ 23/ 2016
PRQJECT STA023A- 002 ESTI MATE NO. 0004 15:43: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 203-01100 Proof Rolling 5. 000 0. 000
HOUR 4.000 608. 00
152. 00000 4. 000 608. 00
0010 203-01500 Bl adi ng 200. 000 11. 000
HOUR 57. 000 9, 975. 00
175. 00000 68. 000 11, 900. 00
0015 208- 00002 Erosion Log (12 Inch) 370. 000 370. 000
LF 0. 000 0. 00
7.50000 370. 000 2,775.00
0020 208- 00035 Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0.00
0025 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0035 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0040 208- 00206 Erosi on Control Supervisor 60. 000 6. 000
DAY 16. 000 9, 600. 00
600. 00000 22.000 13, 200. 00
0045 210- 00010 *Reset Mailbox Structure 2. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0050 212- 00006 *Seedi ng (Native) 2. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0055 212-00032 *Soi | Condi tioni ng 2. 000 0. 000
ACRE 0. 000 0. 00
2, 750. 00000 0. 000 0.00



CONTI D C20310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20310-BID ESTI MATE RUN 05/ 23/ 2016
PRQJECT: STA023A- 002 ESTI MATE NO 0004 15: 43: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00002 *Mil ching (Weed Free Hay) 2. 000 0. 000
ACRE 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0065 213-00061 *Mul ch Tacki fier 400. 000 0. 000
LB 0. 000 0. 00
3. 75000 0. 000 0. 00
0070 304- 06000 Aggregate Base Course (Cl ass 6) 3,142.970 0. 000
TON 3,142.970 88, 003. 16
28. 00000 3,142. 970 88, 003. 16
0072 304-05000  ABC (CL 5) 10, 580. 170 5, 044. 380
TON 5,512.570 154, 351. 96
28. 00000 10, 556. 950 295, 594. 60
0075 304-07009 Aggregate Base Course (Cass 7) (Special) 3, 500. 000 0. 000
TON 0. 000 0. 00
21. 00000 0. 000 0. 00
0080 308- 00300 St abi | i zed Subgrade 2,974.220 0. 000
SY 2,974.220 53, 535. 96
18. 00000 2,974.220 53, 535. 96
0085 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 83, 980. 000 21,532. 000
8-12"
( ) SY 62, 448. 000 202, 956. 00
3. 25000 83, 980. 000 272,935. 00
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 5. 000 825. 00
165. 00000 5. 000 825. 00
0095 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 60, 000. 000 0. 000
TON 20, 538. 030 1, 796, 050. 72
87. 45000 20, 538. 030 1, 796, 050. 72
0095 MATERI AL ALLOMNCE 3/ 4" Rock 26, 813. 153
TON -20,538. 031 -82,100.78
3.99750 6, 275. 122 25, 084. 80
0095 MATERI AL ALLOMNCE 3/ 4" Rock 26, 261. 616
TON 0. 000 0. 00

3. 99750 26, 261. 616 104, 980. 81



CONTI D C20310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20310-BID ESTI MATE RUN
PRQJECT: STA023A- 002 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0095 MATERI AL ALLOMNCE Crushed Fi nes 53, 074. 801
TON - 20, 538. 030 -125, 382. 62
6. 10490 32,536. 771 198, 633.73
0095 MATERI AL ALLOMANCE 3AHA Jul esburg 34,785.191
TON - 20, 538. 030 -135,152. 56
6. 58060 14, 247. 161 93, 754. 87
0095 MATERI AL ALLOMANCE 3AHA Jul esburg 18, 289. 615
TON 0. 000 0. 00
6. 58060 18, 289. 615 120, 356. 64
0095 MATERI AL ALLOMNCE C33 Jul eshurg 53, 074. 834
TON -20,538. 028 -40, 813. 17
1.98720 32, 536. 806 64, 657. 14
0095 MATERI AL ALLOMNCE Recycl ed Asphal t 27,262. 086
TON - 20, 538. 030 -188, 760. 93
9.19080 6, 724. 056 61, 799. 45
0095 MATERI AL ALLOMNCE Recycl ed Asphal t 25, 812. 695
TON 0. 000 0. 00
9.19080 25, 812. 695 237,239. 32
0100 411-10255 Enul sified Asphalt (S| ow Setting) 9, 000. 000 2,333. 000
GAL 6, 325. 000 17,393. 75
2.75000 8, 658. 000 23, 809. 50
0105 420- 00510 Geotextile (Crack Reduction) (H gh Density) 14, 000. 000 0. 000
SY 4, 864. 000 102, 144. 00
21. 00000 4, 864. 000 102, 144. 00
0110 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 350. 000 0. 000
EACH 0. 000 0. 00
122. 50000 0. 000 0. 00
0115 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 24. 000 0. 000
EACH 0. 000 0. 00
122. 50000 0. 000 0. 00
0120 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 48. 000 0. 000
EACH 0. 000 0. 00
122. 50000 0. 000 0. 00



CONTI D C20310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20310-BID ESTI MATE RUN 05/ 23/ 2016
PRQJECT: STA023A- 002 ESTI MATE NO 0004 15: 43: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0125 625- 00000 *Construction Surveying 1. 000 0. 320
LS 0. 680 31, 480. 60
46, 295. 00000 1. 000 46, 295. 00
0127 625-00001  Const Surveying (Hour) 20. 000 0. 000
HOUR 4.000 560. 00
140. 00000 4.000 560. 00
0130 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0.576 423, 360. 00
735, 000. 00000 0.576 423, 360. 00
0135 626- 01000 *Public Information Services 1. 000 0. 330
LS 0. 330 2,219.25
6, 725. 00000 0. 660 4,438. 50
0140 627-00001 *Paverent Mar ki ng Pai nt 2, 730. 000 0. 000
GAL 648. 000 19, 440. 00
30. 00000 648. 000 19, 440. 00
0145 627-00005 *Epoxy Pavement Mar ki ng 910. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0150 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 068. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0155 629-01210 *Adj ust Monument Box 1. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0160 630-00000  *Fl aggi ng 5, 000. 000 329. 500
HOUR 1, 254. 500 36, 380. 50
29. 00000 1, 584. 000 45, 936. 00
0162 630-00001 Pilot Car Qperation 34. 000 0. 000
HOUR 34. 000 1, 870. 00
55. 00000 34. 000 1, 870. 00
0165 630-00007  *Traffic Control Inspection 50. 000 14.000
DAY 11. 000 2,255.00
205. 00000 25. 000 5,125. 00



CONTI D C20310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20310-BID ESTI MATE RUN 05/ 23/ 2016
PRQJECT: STA023A- 002 ESTI MATE NO 0004 15:43: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-00012 *Traffic Control Managenent 60. 000 7. 000
19. 000 15, 010. 00
790. 00000 26. 000 20, 540. 00
0172 630-80335  Barricade (3 MA) (Tenp) 0. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 60. 000 23. 500
EACH 1. 500 97.50
65. 00000 25. 000 1, 625. 00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 120. 000 14. 000
EACH 4.000 300. 00
75. 00000 18. 000 1, 350. 00
0185 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0190 630-80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 000 0. 00
4, 500. 00000 1. 500 6, 750. 00
0195 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0200 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 42.500
EACH 0. 000 0. 00
31. 00000 42. 500 1,317.50
0205 630- 80380 *Traffic Cone 350. 000 25. 000
EACH 55. 000 440. 00
8. 00000 80. 000 640. 00
0207 630- 80384 Tubul ar Mar ker 315. 000 0. 000
EACH 157. 500 3,150. 00
20. 00000 157. 500 3, 150. 00
0210 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
0. 000 0. 00
7,500. 00000 0. 000 0. 00



CONTI D C20310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20310-BID ESTI MATE RUN 05/ 23/ 2016
PRQJECT: STA023A- 002 ESTI MATE NO 0004 15: 43: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70012 F/ A Asphalt Pavenent |ncentive 125, 000. 000 0. 000
FA 40, 465. 320 40, 465. 32
1. 00000 40, 465. 320 40, 465. 32
0230 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70018 F/ A Roadway Snoot hness | ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
FA -27,247.920 -27,247.92
1. 00000 -27,247.920 -27,247.92
0245 700- 70021 F/ A On- The-Job Trai nee 3, 850. 000 788. 000
HOUR 1, 056. 000 1, 056. 00
1. 00000 1, 844. 000 1, 844. 00
0250 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0252 700- 70040 F/ A Rai |l road 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70220 F/ A Phone Service 2, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20310-BID ESTI MATE RUN 05/ 23/ 2016
PRQIECT: STA023A- 002 ESTI MATE NO 0004 15: 43: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 8,145,684.88% 2,414,069.74$% 4,165, 996. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0265 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0270 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 500. 00000 1. 000 20, 500. 00
0275 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 150. 00000 1. 000 3, 150. 00
CAT 0400 CURRENT AMI  $ 41, 150. 00 $ 0.00$ 41, 150. 00

PRQJIECT TOTAL CURRENT AMI $ 8,186,834.88$% 2,414,069.74$ 4,207,146.10



